

LEGGETTE, BRASHEARS & GRAHAM, INC.
 126 Monroe Turnpike
 Trumbull, CT 06611

LETTER OF TRANSMITTAL

(203) 452-3100 / Fax (203) 452-3111

Date: June 22, 2005

Attention: Shannon Pociu

TO: Connecticut Department of Environmental Protection
 Bureau of Water Management
 Remediation Section
 79 Elm Street
 Hartford, CT 06106-5127

WE ARE SENDING YOU Attached Under separate cover via _____ the following items.

- Shop drawings Prints Plans Samples Specifications
 Copy of letter Change order _____

Copies	Date	No.	Description
1			Second Quarter 2005 Progress Report March through June 2005

THESE ARE TRANSMITTED as checked below:

- For approval Approved as submitted Resubmit _____ copies for approval
 For your use Approved as noted Submit _____ copies for distribution
 As requested Return for corrections Return _____ corrected prints
 For review and comment _____

FOR BIDS DUE _____ 200__ PRINTS RETURNED AFTER LOAN TO US

REMARKS Attached is the above-referenced report for your use. If you have any questions, please feel free to contact me.

COPY TO: E. Barnes, M. Harvey, L. Balch, Cutler, J. Barrett,
K. Conway, K. Hood, Honorable C. Amento, C. Harriman,
D. Silverstone, J. Lennox, C. Richards, K. Cichon

SIGNED: Michael Manolakas

**SOUTH CENTRAL CONNECTICUT REGIONAL WATER AUTHORITY
HAMDEN MIDDLE SCHOOL SITE**

**SECOND QUARTER 2005 PROGRESS REPORT
MARCH THROUGH JUNE 2005**

A summary of investigative actions completed during the second quarter of 2005 to comply with Consent Order No. SRD-128 is presented below. In addition, a list of actions proposed to be completed in the third quarter of 2005 is shown below.

Actions Completed During Second Quarter of 2005


- Completed water-quality sampling round;
- Submitted to CTDEP updated Microsoft Access database which included analytical results for all soil, fill, ground-water and surface-water samples;
- Presented summary of investigations, results and remedial options to the public and Newhall Advisory Committee; and
- Submitted to CTDEP depth-to-water measurements for May 2005 sampling event for all area wells. Submittal also included available survey data from all responsible parties.

Actions Proposed to be Completed During Third Quarter of 2005 (July 2005 through August 2005)


- With CTDEP approval, initiate focused remediation on localized release areas of polychlorinated biphenyls and halogenated volatile organic compounds;
- Submit request to CTDEP for ground-water classification change; and
- Complete water-quality sampling round.

"I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law."

South Central Connecticut Regional Water Authority
Thomas V. Chaplik
Vice President

A handwritten signature in cursive script, appearing to read 'T. Chaplik', is written over a horizontal line.

Leggette, Brashears & Graham, Inc.
Jeffrey B. Lennox
Principal

A handwritten signature in cursive script, appearing to read 'Jeffrey B. Lennox', is written over a horizontal line.

H:\SCCRWA\Hamden MS\Progress Report\Second Quarter 2005 Progress Report.doc