



P. O. BOX 248, 1186 LOWER RIVER ROAD, NW, CHARLESTON, TN 37310-0248

(423) 336-4000 FAX: (423) 336-4166

June 30, 2005

REMEDATION SECTION, 2ND FL  
RECEIVED

JUN 30 2005

WASTE MANAGEMENT BUREAU

Ms. Shannon W. Pociu  
Department of Environmental Protection  
Bureau of Waste Management  
Permitting, Enforcement and Remediation Division  
79 Elm Street  
Hartford, CT 06106-5127

Subject: Quarterly Progress Report – 2nd Quarter 2005  
Newhall Street Residential Area, Non-Public Properties  
Hamden, CT

Dear Ms. Pociu,

Per the requirements of the Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports, the above Progress Report is submitted.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4675.

Sincerely,

OLIN CORPORATION

Raymond J. Horn  
Principal Project Engineer

Attachment

Cc. K. Cichon – Malcolm Pirnie  
H. Moritz – Malcolm Pirnie

QUARTERLY PROGRESS REPORT OF OLIN CORPORATION  
NON-PUBLIC PROPERTIES  
HAMDEN, CONNECTICUT

REPORT PERIOD: April 1 through June 30, 2005

REPORT DATE: June 30, 2005

PROGRESS MADE THIS REPORTING PERIOD:

- Presented summary of investigation findings and remediation alternatives to the Newhall Advisory Committee on April 21 and at a public meeting in Hamden on May 17.
- Conducted third round of groundwater sampling and analyses.
- Submitted individual data reports to owners of properties investigated in the previous quarter.
- Additional investigation field work was conducted from May 23 through May 26. This work included delineation of contiguous and isolated fill areas on approximately 49 properties.
- Obtained access to 2 additional properties in the Non-Public Properties Study Area.

ACTIVITIES PLANNED FOR NEXT PERIOD:

- Participate in Public Participation Meetings as scheduled by the Agency.
- Conduct fourth round of groundwater sampling and analyses.
- Submit individual data reports to the owners of properties investigated in May.