



P. O. BOX 248, 1186 LOWER RIVER ROAD, NW, CHARLESTON, TN 37310-0248

(423) 336-4000 FAX: (423) 336-4166

September 30, 2006

WATER PROTECTION AND LAND REUSE

OCT 03 2006

REMEDIATION DIVISION

Ms. Eileen Barnes
Department of Environmental Protection
Bureau of Waste Management
Permitting, Enforcement and Remediation Division
79 Elm Street
Hartford, CT 06106-5127

Subject: Quarterly Progress Report – 3rd Quarter 2006
Newhall Street Residential Area, Non-Public Properties
Hamden, CT

Dear Ms. Barnes,

Per the requirements of the Consent Order SRD-128, dated April 16, 2003, Section 5, Progress Reports, the above Progress Report is submitted.

I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, that the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that any false statement made in the submitted information is punishable as a criminal offense under §53a-157b of the Connecticut General Statutes and any other applicable law.

If you have any questions, please call me at 423-336-4675.

Sincerely,

OLIN CORPORATION

Raymond J. Horn
Principal Project Engineer

Attachment

Cc. H. Moritz – Malcolm Pirnie
N. Walter - Mactec

**QUARTERLY PROGRESS REPORT OF OLIN CORPORATION
NON-PUBLIC PROPERTIES
HAMDEN, CONNECTICUT**

REPORT PERIOD: July 1 through September 30, 2006

REPORT DATE: September 30, 2006

PROGRESS MADE THIS REPORTING PERIOD:

- Responded to specific requests from DEP.
- Responded to DEP's August 17 comments on the addendum to the Supplemental Investigation Report.
- Attended monthly Newhall Advisory Committee meetings.
- Attended DEP Open House on DEP's proposed Remedy Selection plan.

ACTIVITIES PLANNED FOR NEXT PERIOD:

- Attend Newhall Advisory Committee meetings, as appropriate.
- Participate in Public Participation Meetings as scheduled by the Agency.
- Implement proposed activities following DEP approval.