

Haley & Aldrich, Inc.  
800 Connecticut Blvd.  
Suite 100  
East Hartford, CT 06108-7303  
Tel: 860.282.9400  
Fax: 860.282.9500  
Dir: 860.282.9600  
www.HaleyAldrich.com



30 June 2003  
File No. 27892-411

Department of Environmental Protection  
Bureau of Water Management  
Permitting, Enforcement and Remediation Division  
79 Elm Street  
Hartford, CT 06106-5127

**RECEIVED**  
**JUN 30 2003**  
WATER MANAGEMENT BUREAU

Attention: Ms. Shannon Windisch

Subject: Progress Report No. 1  
April 2003 through June 2003  
Rochford Field and Mill Rock Park  
Hamden, Connecticut

**OFFICES**

Boston  
Massachusetts

Cleveland  
Ohio

Dayton  
Ohio

Detroit  
Michigan

Kansas City  
Kansas

Los Angeles  
California

Manchester  
New Hampshire

Newark  
New Jersey

Portland  
Maine

Rochester  
New York

San Diego  
California

Santa Barbara  
California

Tucson  
Arizona

Washington  
District of Columbia

Gentlemen:

On behalf of the Town of Hamden, Haley & Aldrich, Inc. (Haley & Aldrich) is pleased to submit this quarterly Progress Report (No. 1) describing the actions the Town of Hamden has taken to date to comply with relevant requirements outlined in Connecticut Department of Environmental Protection (CTDEP) Consent Order No. SRD-128, Section B (5).

Progress Report No. 1 covers the timeframe from 7 April 2003 (the date that SRD-128 was approved by the Hamden Town Council) through 30 June 2003.

**WORK COMPLETED DURING REPORTING PERIOD**

- In April 2003, Haley & Aldrich conducted second round of groundwater sampling of seven wells located at Rochford Field and Mill Rock Park.
- In May 2003, Haley & Aldrich began preparation of draft Work Plan to perform supplemental subsurface investigations of both Rochford Field and Mill Rock Park/Sewage Pump Station.
- On 23 May 2003, Haley & Aldrich discussed future Work Plan requirements with representatives from Malcolm Pirnie and Leggette, Brashears & Graham. The goal of the discussion was to attempt to standardize some of the work performed by the three firms, so that the data produced would be more comparable.
- On 23 May 2003, Haley & Aldrich provided report copies to the Connecticut Department of Health for their use.

- On 27 May 2003, Haley & Aldrich provided report copies to CTDEP for future use in two Hamden libraries.
- On 18 June 2003, Bill Kay of Haley & Aldrich and Art Bogen of Down To Earth represented the Town of Hamden at the CAP meeting.

The next scheduled progress report will be due on 30 September 2003.

#### RESPONDENT AND PREPARER CERTIFICATIONS

Any document that is submitted to the commissioner of the CTDEP under SRD-128 must be signed by the Respondent (Town of Hamden), or authorized representative of the Respondent, and by the individuals responsible for preparing such a document. Therefore, the Respondent (or agent thereof) and the Preparer (Haley & Aldrich) must sign the following statement:

*"I have personally examined and am familiar with the information submitted in this document and all attachments thereto, and I certify that, based on reasonable investigation, including my inquiry of those individuals responsible for obtaining the information, the submitted information is true, accurate and complete to the best of my knowledge and belief. I understand that a false statement made in this document or its attachments may be punishable as a criminal offense under Section 53a-157b of the Connecticut General Statutes and any other applicable law."*

Carl Amento  
Name of Respondent or Authorized Representative  
Town of Hamden

Mayor  
Title

Carl Amento  
Signature

6/26/03  
Date

CHRIS G. HALLINAN  
Name of Preparer  
Haley & Aldrich, Inc.

SR. ENV. GEOLOGIST  
Title

[Signature]  
Signature

6/26/03  
Date


Town of Hamden  
30 June 2003  
Page 3

If you require additional information, please call.

Sincerely yours,  
HALEY & ALDRICH, INC.



Chris G. Harriman, LEP  
Senior Environmental Geologist



William F. Kay, Jr., PhD., PE, LEP  
Senior Vice President

cc: Town of Hamden; Attn: Mike Brandi  
Halloran & Sage; Attn: Ann Catino

G:\PROJECTS\27892\411\progress reports\pr1b.doc